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Jan-02 0 0 8 8 0 0 0 0 0 0

Feb-02 0 0 15 23 0 0 0 0 0 0

Mar-02 0 0 0 23 12 4 0 0 0 0

Apr-02 6 6 0 23 24 8 0 0 0 0

May-02 0 6 0 23 24 8 0 0 0 0

Jun-02 4 10 0 23 84 27 0 0 0 0

Jul-02 0 10 0 23 108 34 0 0 0 0

Aug-02 8 18 0 23 108 34 0 0 0 0

Sep-02 5 23 8 31 108 34 0 0 0 0

Oct-02 4 27 7 38 132 42 0 0 0 0

Nov-02 0 27 0 38 132 42 0 0 0 0

Dec-02 11 38 0 38 132 42 0 0 0 0

Jan-03 0 38 0 38 132 42 0 0 0 0

Feb-03 8 46 8 46 360 114 0 0 0 0

Mar-03 4 50 14 60 432 137 0 0 0 0

Apr-03 8 58 20 80 432 137 5 6 6 6

May-03 24 82 26 106 572 181 5 0 6 6

Jun-03 16 98 6 112 716 227 5 0 6 6

Jul-03 4 102 16 128 860 272 50 37 43 43

Aug-03 12 114 12 140 932 295 81 10 53 53

Sep-03 28 142 18 158 1076 341 114 26 79 79

Oct-03 20 162 30 188 1220 386 114 15 94 94

Nov-03 32 194 38 226 1292 409 114 1 95 95

Dec-03 20 214 42 268 1442 457 139 30 125 125

Jan-04 44 258 39 307 1586 502 189 65 190 190

Feb-04 38 296 44 351 1730 548 239 0 190 190

Mar-04 38 334 32 381 1874 593 275 80 270 270

Apr-04 24 358 42 423 2018 639 359 45 315 315

May-04 21 379 62 485 2162 685 359 22 337 337

Jun-04 23 402 74 559 2306 730 359 11 348 348

Jul-04 43 445 82 641 2378 753 548 53 401 401

Aug-04 36 481 76 717 2522 799 548 28 429 429

Sep-04 51 532 28 745 2558 810 551 53 482 482

Oct-04 42 574 16 761 2630 833 551 53 535 535

Nov-04 52 626 56 817 2774 878 631 12 547 547

Dec-04 24 650 40 857 2990 947 631 56 603 603

Jan-05 47 697 28 885 3062 970 731 0 603 603

Feb-05 34 731 0 885 3174 1005 731 61 664 664

Mar-05 35 766 0 885 3354 1062 743 23 687 687

Apr-05 59 825 24 909 3498 1108 831 65 752 752

May-05 64 889 10 919 3642 1153 839 6 758 758

Jun-05 20 909 9 928 3786 1199 931 2 760 760

Jul-05 28 937 16 944 3930 1245 931 45 805 805

Aug-05 24 961 49 993 4074 1290 931 61 866 866

Sep-05 28 989 48 1041 4218 1336 1018 14 880 880

Oct-05 39 1028 52 1093 4362 1381 1018 0 880 880

Nov-05 28 1056 48 1141 4506 1427 1018 45 925 925

Dec-05 20 1076 24 1165 4650 1473 1018 0 925 925

Jan-06 0 1076 8 1203 4794 1518 1018 0 925 925

Feb-06 20 1096 79 1282 4938 1564 1018 0 925 925

Mar-06 40 1136 78 1360 5082 1609 1018 60 985 985

Apr-06 40 1176 78 1438 5082 1609 1118 60 1045 1045

May-06 40 1216 78 1516 5082 1609 1218 60 1105 1105

Jun-06 20 1236 38 1554 5082 1609 1318 60 1165 1165

Jul-06 25 1261 81 1635 5082 1609 1418 60 1225 1225

Aug-06 40 1301 78 1690 1518 50 1275 1275

Sep-06 40 1341 11 1694 1618 40 1315 1315

Oct-06 40 1381 0 1694 1718 40 1355 1355

Nov-06 40 1421 0 1694 1718 40 1395 1395

Dec-06 40 1461 0 1694 1718 40 1435 1435

Jan-07 40 1501 0 1694 1718 40 1475 1475

Feb-07 40 1541 0 0 1718 40 1515 1515

Mar-07 40 1581 0 0 1718 40 1555 1555

Apr-07 19 1600 0 0 1718 45 1600 1600

Note:  Numbers in italics indicate actual progress to date.
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